SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:38PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 384 Const Calendar Day: 679 Date: 19-Jul-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 11-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 7:00 AM. Crews had to work on the South side of the grillage , work .
on the gantry , & work on the North access platform . They started at 7:10 AM.
Augie & Jacob had to work on the South side of the grillage . Crews had to test the 10% of the bolts
on the South side after the suspender bracket was removed .
Augie , Jacob , Salvador , & | had to test the bolts. Crews started at 7:20 AM. They were done at 7:40
AM. 3 bolts failed . Crews had to touch them up . They left at 8:00 AM.
Casey & Edward had to work on the barge & on the W line rigging materials to & from the site , &
they had to work with the other crews .
Anthony , Augie , Jacob , Kevin , & Richard had to work on the gantry . Crews had to pull out of the
site the over hang trusses . They had to hook the truss to the crane , remove the remaining bolts & drift
pins, fly , & set the trusses on the barge . Crews started on the North over hang at 10:30 AM. Nicolaus
flew the North over hang at 11:05 AM. He flew the South over hang at 11:55 AM.
In the afternoon , Richard , Kevin , & Augie had to work on the North side access platform . Crews
had to install ladder from 145 - 151 meters . Nicolaus flew the ladder at 1:00 PM . Crews had to set the
ladder in place , work on the measurement & prepare to cut it to size , Crews were done at 2:50 PM. They
had to wrap up their tools & equipments . They left at 3:00 PM.
After hours Douglas & | had to work with ABF engineers on the tower heads fit up .
04-0120F4 Bid Item: 053 T-L05-BNE.053 Tower Lift 05 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 4.00 0.00 0.00 4.00 D
Operator OTH NICOLAUS SHAFER 4.00 0.00 0.00 4.00 D
Ironworker JNM KEVIN RATCLIFF 4.00 0.00 0.00 4.00 D
Ironworker APP JACOB MECHE 4.00 0.00 0.00 4.00 D
Ironworker JNM EDWARD MEYER 4.00 0.00 0.00 4.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker APP AUGIE SOLIS 4.00 0.00 0.00 4.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 D
Equipment Rental Company
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 384  Date: 19-Jul-2011  Tuesday
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
4.00 0.00 0.00 0.00 []
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